TMF COUNCIL / PROPOSED WORKFLOW

TMF customer-service pilot: recovery and confirmed human takeover

01 PROPOSED — Validate value

Interview buyer/agents, sample permissioned tickets and agree baseline, outcome measures and purchase criteria.

02 PROPOSED — Prove interface coverage

Verify recovery history and channel send contracts; compare overlay, native automation and replacement. Decide feasibility before delivery commitment.

03 PROPOSED — Specify the bounded pilot

Agree ownership, takeover, correction, privacy, staffing, capacity, costs and exit gates; begin draft-only.

04 PROPOSED — Witness failure drills

Test missing events, duplicate effects, ambiguous sends, delayed-send races, failed takeover and correlated-outage capacity; retain results and limits.

05 PROPOSED — Run and measure

Launch only within authorized scope and passed gates; track customer outcomes plus total review/recovery work, and enforce stop thresholds.

06 PROPOSED — Decide continuation or exit

Compare results with the baseline, close owned exceptions and exit safely or separately contract further automation/managed operations.

EVIDENCE BOUNDARY / Proposed analysis, not an observed runtime.
Read the report and builder pack for sources, acceptance conditions and unresolved decisions.